

Date: June 26, 2024

FFY 2024 Administrative Modification – June 2024 Admin Mod #1, AM24-16-JUN1

Ke	Lead Agency	Name	Change
23520	Happy Valley	Clackamas River Trail (Happy Valley)	<u>ADVANCE PHASE:</u> Advance Planning phase from FFY 2027 to FFY 2024 to enable phase obligation to occur before the end of FFY 2024/
22645	Multnomah County	Broadway Bridge Deck Replacement	<u>SCOPE CHANGE:</u> Delete Mechanical scope activity from project. Change is considered minor and applies to Prior Obligated section of the MTIP. <i>Historical STIP Correction Confirmation</i>
20472	ODOT	OR99E: Clackamas River (McLoughlin) Bridge	<u>CANCEL PHASE</u> Cancel the ROW phase for cost savings. Add to next STIP
23585	Portland	Stark/Washington St Signal ATC Upgrades:76th Ave - 257th Ave	<u>ADD PHASES:</u> Split Other phase by adding PE and Construction phases
23586	Portland	E Burnside Transit Signal Priority Upgrades: 97th - Powell Blvd	<u>ADD PHASES:</u> Split Other phase by adding PE and Construction phases
19357	THPRD	Beaverton Creek Trail: Westside Trail - SW Hocken Ave	<u>COST INCREASE:</u> Add \$1.2 million of local overmatch to ROW phase