

Date: August 9, 2024

FFY 2024 Administrative Modification – August 2024 Admin Mod #1, AM24-19-AUG1

Key	Lead Agency	Name	Change
23050	ODOT	OR8: Tualatin Valley Hwy at SW 142nd & 214th Ave	<u>COMBINE/ADD PHASE:</u> Add funds for a Cons phase from Key 23391. The admin mod transfers \$3.9 million from Key 23391 in support of the construction phase for Key 23050.
23051	ODOT	OR99W: (Barbur Blvd) SW 26th Way - SW 26th Ave	<u>COMBINE/ADD PHASE:</u> Add funds for a Cons phase from Key 23391. The admin mod transfers \$2.3 million from Key 23091 to support funding for the construction phase in Key 23051.
23428	ODOT	I-84: (Multi-Use Path) Jordan Rd Tunnel - Sandy River Delta	<u>COST INCREASE:</u> Add \$700,000 of State STBG and HB2017 to PE and Construction to address the latest cost estimate for the project.
23612	ODOT	Portland Metro Area 2024-2027 ADA Curb Ramps, Phase 1	<u>PHASE SLIP:</u> Slip UR and Cons to FFY 2025
22315	ODOT	I-5: Interstate Bridges Control Equipment (Portland)	<u>PHASE SHIFT/SLIP:</u> Shift \$170k from Cons to PE and \$65k to the Other phase. Slip Construction phase to FFY 2025.
21616	ODOT	OR99W: Ross Island Br-SW Wills Ln & US30B	<u>CANCEL PHASE:</u> Cancel UR phase. No scope change is occurring. Utility relocation requirements are not required for the project.
21255	ODOT	US26 Curb Ramps	<u>CANCEL PHASE:</u> Cancel UR phase. No scope change is occurring. Utility relocation requirements are not required for the project.
21617	ODOT	OR8: SE 198th Ave - OR217	<u>CANCEL PHASE:</u> The admin mod cancels the Utility Relocation phase. UR requirements will not be required to complete the project.
23549	Washington County	Council Creek Regional Trail: Douglas St-Dennis Ave	<u>CANCEL PHASE</u> Cancel ROW Phase and shift funds to PE. The ROW phase will not be required per the latest project delivery update.