



600 NE Grand Ave.
Portland, OR 97232-2736

Date: October 18, 2024

FFY 2025 Administrative Modification – FFY 2025 October Admin Mod #1, AM25-01-OCT1

Key	Lead Agency	Name	Change
23623	Metro	Tualatin Valley Hwy Transit & Development Project - Continued	PHASE SLIP: Slip Planning and Other phases from FFY 2024 to FFY 2025. The required flex transfer was not initiated before the end of FFY 2024. The flex transfer and TrAMS grant submission will occur now during FFY 2025.
22647	ODOT	OR141 (SW Hall Blvd): SW Spruce St - SW Hemlock St	FUND SWAP: Exchange multiple fund codes. The total project cost remains unchanged
22421	ODOT	Cornelius Pass Hwy: US26 to US30 ITS Improvements Cornelius Pass Hwy & US30 ITS improvements	MINOR LIMITS CHANGE: Add US30 MP limits to the overall project limits
21608	ODOT	OR8 at Armco Ave, Main St and A&B Row	MINOR SCOPE CHANGE: Cons fund shifted to PE to address stormwater element