

Date: August 20, 2024

FFY 2024 Administrative Modification – August 2024 Admin Mod #4, AM24-22-AUG4

Key	Lead Agency	Name	Change
23549	Washinton County	Council Creek Regional Trail: Douglas St-Dennis Ave	<p><u>RE-ADD PHASE:</u> Re-add the right-of-way (ROW) phase canceled in AM24-19-AUG1. ROW certification has determined the ROWS phase will be required as part of the project. \$150k of local overmatch will provide the funding for the ROW phase.</p>

Note: The FFY 2024 EOY Slip Amendment will be submitted via the August #3 Admin Mod under AM24-21-AUG#3. This admin mod is still in development.