

Date: February 12, 2025

FFY 2025 Administrative Modification – FFY 2025 February Admin Mod #1, AM25-07-FEB1

Key	Lead Agency	Name	Change
18758	ODOT	OR8: Canyon Rd Pedestrian Enhancements	PHASE FUND SWAP: Shift \$150k total from construction to PE. No backfill required. Updated cost estimated provided.
21611	ODOT	Portland Metro and Surrounding Area Operations	COMBINE PROJECT: Combine Key 21611 into Key 22866
22866	ODOT	Portland Metro and Surrounding Areas Signal Upgrades	COMBINE PROJECT: Combine Key 21611 into Key 22866
22432	ODOT	US30BY Curb Ramps Phase 2	ADD PHASE: Add UR phase and update project name. Slip Cons to 2026.
23026	ODOT PTD	Oregon Transportation Network - TriMet FFY26	COMBINE PROJECT: Combine 23026 into Key 23727 for obligation efficiencies
23727	ODOT PTD	Oregon Transportation Network - TriMet FFY25 Oregon Transportation Network - TriMet FFY25-26	COMBINE PROJECT: Combine 23026 into Key 23727 for obligation efficiencies
22128	Washington County	Aloha Access Improvements: SW 174th Ave–SW 187th Ave	PHASE FUND SWAP: Swap CDS in Cons for STBG in PE to advance obligation