



SS4A 2024-2025 Project At-a-Glance

PHASE 1: PROJECT FOUNDATION	PHASE 2: DATA, ANALYSIS, & ACTIVITIES	PHASE 3: STRATEGIC COLLABORATION
January - June 2024	July - December 2024	January - December 2025
<p>Put foundational project elements and processes in place for effective rollout, sharing and communication.</p> <p>Communication Goal: Jurisdictional and community partners understand project objectives and activities.</p>	<p>Develop and share data, analysis, information, and tools, and prioritize solutions and activities for data driven strategies and plans.</p> <p>Communication Goal: Deeper understanding of the factors contributing to serious and pedestrian crashes and opportunities to advance systemic solutions.</p>	<p>Collaborate with jurisdictional and community partners on advancing solutions and strategies.</p> <p>Communication Goal: Shared agreement and understanding of the most effective systemic solutions to advance and how to advance them.</p>
DELIVERABLES		
<ul style="list-style-type: none"> Subrecipient contracts HIC StoryMap HIC Explorer & data layers for cities/counties HIC workshop Communication Plan Safety data warehouse Scripted safety data outputs Updated crash data package Social media posts pilot Committee and Council updates 	<ul style="list-style-type: none"> Data analysis spreadsheets Data sharing platform SS4A webpage Prioritized strategic actions workshop SS4A grant: ped safety quick-build projects Annual safety report Committee and Council updates Monthly Safety Planning Roundtable 	<ul style="list-style-type: none"> RTP projects SS4A alignment assessment Crash prediction model Updated draft safety strategy elements Annual safety report Committee and Council updates Monthly Safety Planning Roundtable